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The goal of this study is to understand the background and current state of the produc-
tion control in an automated civil construction jobsite. The study is used as a basis for a 
production control requirements document. The topics include examination of machine 
control systems in the role of work implementation, BIM process for product model and 
production control and management in general.  
 
The machine control systems improve the efficiency of working by 30-100%. The im-
provement is based on a direct real-time access to the production model. The operator 
does not need stakeouts from the Surveyor and needs fewer instructions from the Su-
pervisor. The biggest savings on effort are calculated with fully automated motor grad-
ers that can produce the final layer to the accuracy requirement of five millimeters. This 
is not a simple task to achieve without the machine control system.   
 
The BIM process is coming to civil construction from building construction where the 
process has reached the level of requirement within the most advanced product owners. 
The BIM cannot be adapted straight from the building construction to civil construction. 
The biggest obstacle is the difference of the product model itself that cannot be modeled 
and interoperated by using the same techniques. Simply put, the IFC standard in build-
ings and other structures is based on solids, like Lego blocks. In civil construction the 
product could be continuous, kilometers long geometry full of mathematical dependen-
cies to its construction layers. This is not clever to build by Lego blocks; the continuous 
string line model would probably lead to a better result.   
 
Before production control is possible there are some perquisites. The production needs a 
plan and the realized status of the work needs to be gathered. Control is possible when 
deviations between the plan and realized status are calculated. The work in civil con-
struction is not repetitive in a single location, like in the manufacturing industries. There 
are methods, like location-based management system and time-distance chart that allow 
controlling of the moving fleet better than standard project management tools. The 
methodologies are based on principles and concepts. The civil construction industry has 
started to use principles of Lean thinking that is made popular by Toyota. Lean focuses 
on eliminating the waste. Everything that does not add value for the end customer is 
waste. Another part of the modern management methods is the benchmarking and active 
improvement of processes by learning. Also a brief look into production control in other 
industries, mechanical engineering and building construction is done. 
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Työn tarkoituksena on ymmärtää maanrakennusalan tämänhetkinen tila tuotannonohja-
uksen suhteen. Työtä käytetään tuotannonohjausjärjestelmän vaatimusmäärittelydoku-
mentin laatimiseen. Tuotannonohjaukseen uskotaan liittyvän seuraavat asiat: Koneohja-
us toteuttavana vaiheena, BIM tietomalli ohjaavana tekijänä ja tuotannonohjausmene-
telmät yleisesti. 
 
Koneohjauksella on mitattu saavutettavan 30-100% työtehon lisäys. Tehonlisäys perus-
tuu siihen, että koneen kuljettaja voi toimia itsenäisesti ilman erillistä mittamiehen te-
kemää maastoonmerkintää ja voi jatkaa työtä itsenäisesti eteenpäin, koska työmaasuun-
nitelma on näkyvissä koneohjauslaitteistossa. Huimimmat edut saadaan aikaan auto-
maattiohjatulla tiehöylällä, jossa terää ohjataan tuotantomallin mukaisesti. Laatuvaati-
muksen mukainen viiden millimetrin tarkkuus lopulliselle pinnalle on erittäin vaikea 
saavuttaa ilman ohjausjärjestelmää. 
 
BIM toimintamalli on tulossa kovaa vauhtia maanrakennuspuolelle. Syy tähän löytyy 
talonrakennuspuolelta, jossa valistuneimmat omistajat vaativat BIM prosessin käyttöä 
kaikissa omistajalle toteutettavissa hankkeissa. Tekniikat eivät ole suoraan yhteensopi-
via, johtuen lähinnä eri toimialojen mallinnustarpeista. Avoin IFC formaatti mallintaa 
taloa tai siltaa solideilla. IFC ei tunne jatkuvan geometrian käsitettä, joka on perustek-
niikkaa mallinnettaessa esimerkiksi moottoritietä. Väylägeometrian lisäksi maanraken-
nuspuolen tietomallissa on matemaattisia riippuvuuksia väylän rakenteisiin. IFC mallin 
solidin voi ajatella esim. Legopalikkana, kun taas väylää olisi helpompi kuvata esimer-
kiksi murtoviivajoukkoina. 
 
Ennen kuin tuotannonohjaus on mahdollista, tarvitaan suunnitelma, toteuma ja näiden 
vertailu. Työ maanrakennuksessa etenee kokoajan ja toistuvaa työtä samoilla paramet-
reilla ei käytännössä tehdä, kuten esimerkiksi valmistavassa teollisuudessa. Maanraken-
nukseen on kehitetty omia menetelmiä, kuten sijainti-perustainen menetelmä ja ns. tie-
aika kaavio, joiden avulla työkoneryhmiä voidaan ohjata tehokkaammin. Kaikki mene-
telmät perustuvat periaatteisiin ja käsitteisiin. Maanrakennusyrityksissä on omaksuttu 
Toyotan tutuksi tekemä Lean ajattelu. Leanin periaatteisiin kuuluu hukan vähentäminen. 
Hukalla tarkoitetaan kaikkea toimintaa, joka ei lisää arvoa asiakkaalle, tässä tapauksessa 
tuotteen omistajalle. Toinen periaate on jatkuva prosessien tehostaminen, suunniteltujen 
tehtävien toteuman seuraaminen ja epäonnistumisten arviointi. Lopuksi tutkitaan myös 
tuotannonohjaukseen ja yhteistyöhön liittyviä asioita mekaniikkasuunnittelun ja talon-
rakennuksen näkökulmasta. 
 




This study is done for the company Novatron Oy. The Novatron Oy designs, manufac-
tures and supplies Machine Control Systems and offers services to the related business. 
The writer works in the position of Research and Development Manager for Novatron at 
the time written. A lot of information in this document is gathered during the years 
2002-2012 from different experts in the Civil Construction industry.  
 
The motivation to write the thesis about Production Control in Civil Construction is 
coming directly from the work. The Civil Construction industry in general is wasting a 
lot of effort, time and money when working by using the old methods. Normally the 
first step in the Civil Construction process enhancing is the utilization of the machine 
automation. The next drastic change involves the rebuilding of the complete product life 
cycle process. The more intelligent data from the design would enable more efficient 
management, planning and production control for the civil construction jobsite. A good 
product for the total process controlling would strengthen the position of Novatron Oy 
as a machine automation supplier. 
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TAMK Tampere University of Applied Sciences 
SaaS Software as a Service  
Stake out Marking pole on the field that is measured by surveyor.     
Surveyor An expert in the civil construction jobsite having knowledge 
to production models and measurement techniques. 
Operator Work machine’s driver. 
ISARC International Symposium on Automation and Robotics in 
Construction and Mining 
ICT Information and Communications Technology 
Retrofit System installation that does not take place during the origi-
nal manufacture of the machine.  
CAN Controller Area Network 
HMI Human machine interface 
GPS Global positioning System  
Civil Engineering Design, construction and maintenance of the physical and 
naturally built environment 
CAD Computer Aided Design 
GPS Global Positioning System 
GLONASS Globalnaya Navigatsionnaya Sputnikovaya Sistema. Russian 
satellite navigation system. 
GNSS Global Satellite Navigation System 
RTK Real-Time Kinematic 
WGS84 World Geodetic System 1984 
ECEF Earth-centered Earth-fixed 
ppm Parts Per Million 
RTCM Radio Technical Commission for Maritime Services 
CMR Compact Message Record 
UHF Ultra High Frequency 
NTRIP Network Transportation of RTCM message via Internet Pro-
tocol 
HTML Hypertext Transfer Protocol 
API Application Programming Interface 
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GPU Graphics Processing Unit  
GUI Graphical User Interface 
BIM Building Information Modeling 
DTM Digital Terrain Model 
TIN Triangulated Irregular Network 
DXF Data exchange format  
LandXML Open data exchange format for Civil Engineering purposes 
based on XML syntax 
Inframodel Definition how LandXML should be used 
GIS Geographic Information System 
OGC Open Geospatial Consortium 
buildingSMART (bS) Organization supporting open BIM through the life cycle 
bS ITM/IUG buildingSMART International Technical Management 
Committee / International User Group 
MVD Model View Definitions 
ROI Return on Investment 
IGES Initial Graphics Exchange Specification 
CAM Computer-aided Manufacturing 
PDM Product Data Management 
TPS Toyota Production System 
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PPC Percent Plan Complete 
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1  INTRODUCTION 
 
The change of the workflow from drafting-centric to BIM in civil construction projects 
together with increasing utilization of the machine control systems in the jobsite change 
the daily life of the stakeholders of the project. Especially the routines and processes of 
the project management in the jobsite change and new tools are needed for production 
control. (Jaakkola, 2010)  
 
Production control and product life cycle management systems are widely used in other 
industries where the complete assembly consists of rigid parts. In infrastructure industry 
only structures like buildings and bridges and accessories, such as light poles share the 
same analogy. When the product model is a continuous, curving geometry and involves 
production materials such as rock and gravel, the production control methods are very 
different by nature. Models and tools used in other industries cannot be directly adopted 
into the civil construction jobsites. 
 
Work productivity needs to increase continuously; the justification for this can be any-
thing between smaller environmental impacts to the profit of a company. Therefore 
novel production control and product life cycle management systems are needed for 
civil construction business. The extending use of cloud services, software as a service 
business and increasing performance of mobile platforms have made a dramatic change 
to the way, how people communicate and utilize new technologies in their personal and 
professional life. This is a great enabler for the SaaS business for the civil construction 
projects. 
 
This work examines the current automated production process from the perspective of 
machine control, product modelling and jobsite management. These topics are chosen to 







2  RESEARCH METHOD  
 
The purpose of this study is to understand the interfaces, stakeholders and workflow 
from design to production and back to quality assurance and maintenance in civil con-
struction jobsite.  
 
 
2.1. Research problems and goals  
  
The problem is to find a more efficient way for jobsite stakeholders to perform their 
daily work. The goal of this paper is to gather the information for a requirement docu-
ment for a system that enhances the production phase of the civil construction project. 
The generation of the requirements requires a holistic understanding of the civil con-
struction business. For gathering the understanding the following topics are examined: 
civil construction machinery and automation, civil construction jobsites and existing 
production control systems.  
 
 
2.2. Related research 
 
The existing research result could be divided in to two groups. The first group of papers 
concentrates on enhancing the processes of a company by utilizing modern technology, 
such as building information modeling and machine control. This information is very 
helpful for finding the key elements for better processes and for the elimination of the 
bottlenecks of the current process. The second group includes scientific papers focusing 
on BIM, machine control and construction processes and management. The related re-
search is referred directly in the chapters below in corresponding topic. 
 
Overall, there are not many published papers directly addressing the issue of civil con-
struction jobsite production control. The best matching documents are “Virtual Road 
Construction – A Conceptual View” written by Söderström and Olofsson in Luleå Uni-
versity of Technology and “Real-time control of mass hauling in a road construction 





3  CIVIL CONSTRUCTION MACHINERY AND AUTOMATION 
 
Automation in construction means the utilization of machine automation and ICT in 
purpose of enhancing the process or task in a construction site. The simplest level of 
automation allows operator of the machine to implement a task faster, more precisely 
and typically more affordably. In bigger scale, automation means enhancing the work of 
the complete machine fleet by using new processes enabled by modern ICT.  
 
 
3.1. Modern autonomy level in different machines 
 
One way to determine the automation level is to use the count of axis of freedom for 
measurement operation. This is a common way for machine automation suppliers to 
explain the difference between the systems. 1D system measures tool position in level 
plane and 3D system knows the actual 3D coordinate for the tool. 2D system is not so 
trivial to determine. Other suppliers count the boom line distance measurement for sec-
ond dimension and others require a slew sensor for machine orientation determination 
to achieve the 2D level. Another way to determine the autonomy level of the application 
is presented by Kilpeläinen et al. (Table 1). 
 
TABLE 1. Autonomy levels in construction machine. Table modified (Kilpeläinen et 
al., 2004, 16). 
Level Automation level Features 
1 Operator guidance The machine is operated manually while control system 
guides the operator of a machine. 
2 Coordinated control The machine controls the movements of the machine 
according to commands supplied in Cartesian system 
by the operator.    
3 Partly automated Some parts of the machine are moving automatically 
according to target levels supplied by the operator. 




5 Autonomic system The work is implemented automatically without 
surveillance. 
 
Modern automated jobsite includes machines with automation level 1-4. The reasonable 
level of automation depends on the type of the work machine. The level one is sufficient 
for excavator while level four is most suitable for the motor grader. Other common civil 
construction work machines are bulldozers with any autonomy level from one to four 
and wheel loaders with level one. The asphalt paver machine automation is usually done 
in level three and compaction machines in level one. Table 2 below describes different 
machines and their autonomy level with typical count of axis of freedom. 
 
TABLE 2. The autonomy level of construction machinery in a modern jobsite. Pictures 
in authority of Moba AG (Moba). 
 
Machine picture and 
name 
Tasks Level of autonomy Axis of 
freedom 
Compaction machine 
Compaction of pavement and 
fine gravel layers. Ensure the 
quality of built layers by right 




Control system used to ensure 





Finishing fine gravel layer with 





Fill and mass haul operations 
by rock and gravel.  
1-4 3 
Excavator 
A multi-purpose machine. 
Loading of soil cut to the truck. 
Constructing the embankments 
and other construction layers 









The automation level for each machine depends on the accuracy requirement and chal-
lenge of the implemented task. In a road construction site accuracy requirement in-
creases layer by layer from cut to pavement. The difficulty level of the task for a ma-
chine can vary greatly in civil construction jobsite. It is simpler to automate the machine 
that screeds material than automate the loading of a truck or dumper. Most of the ma-
chine control systems are so called retrofit systems; they are installed after the work 
machine is sold to the customer. 
 
The four biggest Machine Control system suppliers are Trimble, Topcon, Leica Geosys-
tems and Moba AG. Moba AG is very strong in paving applications and in OEM busi-
ness while the three other players have very strong background in measurement tech-
nologies such as GNSS and total stations. Novatron Oy’s Machine Control guidance 
products are distributed via Moba AG. All four have quite a similar product basket in 
the matter of machine control (Trimble, Topcon, Moba, Novatron). 
 
The Machine Control System introduction is divided into five chapters below: 
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• The inner state of the machine. This chapter explains the technologies used for 
measuring the tool position in respect to the machine frame. This leads to 
automation level 1 in 2 dimensions. 
• Hydraulic control. Controlling the tool by sensors and controller unit. This 
chapter explains the method to reach automation level 3 in a screed type of work 
machine. 
• Positioning systems. GNSS and total station technologies. Allows 3D 
applications. 
• Processing.  
• Data exchange.  
 
 
3.2. Inner-state of the machine 
 
Inner state measurement of the work machine is the base for all advanced machine con-
trol applications. The inner state is usually measured from position reference to the tool 
location. For example in excavator application the position reference could be located in 
the rotation centre of the machine. The tool in the excavator is typically a bucket or 
other accessory equipment that is located at the end of the boom chain (Picture 1).  
 
 




The most common inner-state sensor is an inclination sensor that measures the inclina-
tion of one part of the machine in a chain from tool to position reference. Such parts in 
the chain are boom, tool or machine body. When the machine control system is in-
stalled, its dimensions and inclination sensor orientations are calibrated and stored into 
its memory. This installation data is used together with an online sensor output to solve 
the real time inner-state of the machine. 
 
The inclination sensors that are based on gravity measurements are not sufficient to 
solve all inner-state measurement needs. The problematic places for inclination sensors 
are telescopic booms where the dimension of the part can change in real-time. The other 




PICTURE 2. Telescopic boom. 
 
Another problem comes up with parts of the machine that rotate around the gravitation 
axis of Earth. The orientation of the part cannot be measured in respect to acceleration 
caused by gravitation of Earth (Yaw angle, Picture 3). In this case using an encoder or 
gyroscope could solve the relative orientation. The solutions for absolute orientation 
require either 3D positioning or heading sensors utilizing the magnetic field of the Earth 





PICTURE 3. Roll, Pitch and Yaw-angles. 
 
The inner-state sensors are typically embedded systems including integrated circuits 
like a micro-controller, FPGA and DSP for calculation and communication. Communi-
cation to the controller unit or HMI is usually done over a CAN bus. A CAN bus is a 
field bus designed for vehicles (CAN bus). There are competing higher layer protocols 
in CAN but the most common in the area of machine automation is CANopen. The use 
of CAN bus for machine control is easy to justify: 
• The protocol has very good redundancy for data  
• The maximum bus cable length is sufficient with required data speed 
• The CAN bus technology is widely adopted by car manufacturers and therefore 
the availability of low cost micro-controller chips with integrated CAN 
functionality is good.  
 
 
3.3. Hydraulic control 
 
When inner state of the machine is solved it is possible to increase its automation level 
by controlling the hydraulics of the machine. The hydraulic control technique is well 
adopted for the levelling or screed type of machines, such as motor grader and bull-
dozer. The common solution is to use a control loop where inner-state sensors are used 
for sensing the current state of a part and outer logic to determine the current set point 
or target level. The control loop drives the valves that control the cylinder of the ma-





FIGURE 1. Hydraulic control loop (Borowin et al., 2004) 
 
There are many different methods to create the control logic to the control loop. One 
option is a proportional-integral-derivative controller. The text describing the principle 
of a PID in Wikipedia: 
 
A proportional–integral–derivative controller (PID controller) is a generic 
control loop feedback mechanism (controller) widely used in industrial 
control systems – a PID is the most commonly used feedback controller. A 
PID controller calculates an "error" value as the difference between a 
measured process variable and a desired setpoint. The controller attempts 
to minimize the error by adjusting the process control inputs. 
 
The PID controller calculation (algorithm) involves three separate constant 
parameters, and is accordingly sometimes called three-term control: the 
proportional, the integral and derivative values, denoted P, I, and D. Heu-
ristically, these values can be interpreted in terms of time: P depends on 
the present error, I on the accumulation of past errors, and D is a predic-
tion of future errors, based on current rate of change. The weighted sum of 
these three actions is used to adjust the process via a control element such 




FIGURE 2. A block diagram of a PID controller (PID) 
 
The most common application for a control loop in a construction machine is a blade 
angle control according to a setpoint value. Normally the cross slope of the road is 
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known and could be set by the operator to the value of 3% (set point). In the case of the 
motor grader the following inner state sensors are needed to calculate the real time cross 
slope of the tool (measured process variable): 
 
• Pitch and roll angles of the machine body 
• Blade rotation angle sensor 
• Blade pitch and roll sensor  
 




3.4. 3D positioning sensors  
 
3D position sensors are required to enable features like fleet management and the 
utilization of production model in machine control system. For positioning of humans or 
vehicles for management purposes, the accuracy of ten meters is fully sufficient. Inte-
grated GPS receivers in a modern smart-phone or a tablet can easily reach this accuracy. 
When positioning is required for a proximity alarm or machine guidance the accuracy 
requirement is usually below one meter. 
 
 
3.4.1 Satellite navigation 
 
Satellite navigation is the most affordable way to reach centimetre level accuracy at the 
time written. There are two fully operational satellite navigation systems running in 
2012: GPS that has been available for all civilians from the year 2000 and a Russian 
system GLONASS that has recovered the full global constellation in 2011. There are 
two other satellite navigation systems aiming for global coverage, European Galileo and 
Chinese Compass. The non-system specific term for satellite navigation is GNSS. (GPS; 





PICTURE 4. Orbit of the Earth and satellite navigation systems (GPS) 
 
Satellite navigation concept is written in Wikipedia as follows: 
 
A GPS receiver calculates its position by precisely timing the signals sent 
by GPS satellites high above the Earth. Each satellite continually transmits 
messages that include 
• The time the message was transmitted 
• Satellite position at time of message transmission 
The receiver uses the messages it receives to determine the transit time of 
each message and computes the distance to each satellite using the speed 
of light. Each of these distances and satellites' locations define a sphere. 
The receiver is on the surface of each of these spheres when the distances 
and the satellites' locations are correct. These distances and satellites' loca-
tions are used to compute the location of the receiver using the navigation 
equations. (GPS) 
 
All satellite systems follow the same basic concept: the calculation of distances between 
each satellite and the positioning receiver and solving the position by trilateration (pic-
ture 5). Trilateration with a carrier phase GNSS measurement requires a sight to mini-
mum of five satellites. Mixing satellites from different systems is not very trivial. This 
is due to incompatibility of the navigation systems. The biggest challenge between GPS 
and GLONASS is the different channel access method. The GPS system transmits the 
data in CDMA (Code Division Multiple Access) signal while GLONASS is using 
FDMA (Frequency Division Multiple Access) signal. Synchronizing these two systems 
has been quite challenging for the GNSS technology suppliers. The latest generation of 






PICTURE 5. Trilateration (Trilateration) 
 
 
3.4.2 Real-time Kinematic 
 
The most precise navigation technique for real-time positioning is a Real-time kin-
ematic (RTK). The system utilizes a stationary reference station that is a similar receiver 
to a dynamic rover receiver. Both receiver units use the carrier phase measurement of 
the satellite navigation system. The reference station transmits real-time corrections to 
the rover unit. The rover unit assumes that the error measured by the reference station 
applies also to the current measurement in the rover side. In practice the most common 
machine control applications utilizes the static reference stations with radio link that 
communicates the correction messages to the rover. 
 
 




The radio technology depends on local legislation and authorities. In northern Europe 
the most common solution is UHF radio with a capability of data speed of 38400 bit/s 
(Satel, 2010, 76). This is sufficient for GNSS correctors today in any format in rate of 
1Hz that is sufficient to reach ppm accuracy readings of the most common GNSS re-
ceiver manufacturers. However, the completion of Galileo and Compass systems tests 
the limit of a UHF bearer channel. 
 
Another practical solution for a bearer is the Internet. The required data rate can be 
easily achieved with modern mobile devices. The protocol for streaming correction 
messages from the Internet is called Ntrip. This protocol introduces the login procedure, 
service discovery and streaming of correction messages in HTTP (Ntrip). 
 
The maximum distance between the reference station and the rover is about forty kilo-
metres. The accuracy of the positioning result depends on the distance between the re-
ference station and the rover. Typically this error is horizontally 1 cm + 0.5ppm and 
vertically 2 cm + 1ppm. This means that the variance in measurement increases by 
0.5mm horizontally and 1 millimetre vertically by every one-kilometre distance differ-
ence between the reference station and the rover in addition to other errors that are 
counted to static accuracy reading. The maximum allowed distance between the refer-
ence station and the rover depends on the accuracy requirement of the application. 
(Navcom) 
 
Other error sources for GNSS measurement includes: 
• Multipath: multiple received messages from a single satellite vehicle to the rover 
due to the reflection of signals from the machine rooftop, walls and similar 
obstacles. 
• Satellite geometry: Either the rover or the reference station could be located so 
that geometry for satellite locations is not well distributed and therefore 
trilateration is not precise enough. A common quality parameter for this is the 
dilution of precision. 
• Atmosphere: The atmosphere causes delays on radio signals that make distance 
measurement more imprecise. The most of this error is tackled by the concept of 
nearby reference station. The atmosphere error is not constant and requires 




There are different correction message protocols that are used for RTK. Most receiver 
manufacturers have their own proprietary format that includes receiver specific calibra-
tion parameters for a RTK solution calculation. Usually a proprietary signal leads to 
best positioning accuracy and time to RTK fix solution in all conditions. However, pro-
prietary messages are not compatible between different brands of receivers and there-
fore not commonly used, excluding Trimble’s CMR that is published for public use. 
Other common solution is to use a protocol specified by a RTCM organization.  
 
 
3.4.3 Coordinate systems and geoid model 
 
The GNSS systems are positioning in geodetic coordinate systems, such as WGS84 and 
ED50. Geodetic coordinates are based on an ellipsoid that can be considered as a sim-
plified presentation of the surface of a Earth (Picture 9). The ellipsoid is defined by a 
semi-major axis (a) and the Reciprocal of flattening (1/f). (Geodetic System) 
 
Cartesian 2D and 3D system (North-East-Up, Picture 6) are easy for human beings to 
understand. You can draw a straight line to a map and measure its length by using con-
ventional metric or imperial measurement tools. One can calculate a XY position for a 
selected distance along a circle by using trigonometry. Computer graphics are also 
based on Cartesian systems. For these reasons, also the design process for production 
models is using Cartesian coordinate systems. During the design process the XY view 
in the graphics can have different projections, such as road distance to elevation, but in 
the resulting product model X and Y coordinates define a position in the horizontal 
plane and Z defines a height in vertical plane. (Geodetic System) 
 
Geodetic coordinates of ECEF system; latitude (φ) and longitude (λ) are presented in 
the picture 9. For example a WGS84 ellipsoid has prime meridian (X) in Greenwich that 
determinates the origo for the longitude. The origo for latitude follows the equator (Y). 
The North Pole defines the Z-axis. The Cartesian ECEF coordinates in the picture are 





PICTURE 6. Geodetic and Cartesian coordinates (Geodetic System) 
 
When the machine control system utilizing GNSS positioning needs to be visualized in 
the computer graphics or compared to a production model, a coordinate transformation 
is required. The geocentric coordinates are converted in to a selected reference datum. 
There are hundreds of reference datums, mostly because of historical reasons. In the 
times before the satellite navigation the geodesy was based on a line of sight observa-
tions (see chapter 3.4.4). Therefore coordinate transformations from native ECEF co-
ordinates to local reference datums are required.  
 
One of the transformation methods is a Helmert transformation that enables transforma-
tion from reference system A to reference system B by using three translations, three 
rotations and one scale parameter. Helmert is also called a 7-parameter transformation. 
(Helmert) 
 
The Cartesian North-East plane can be defined by coordinate transformations but up 
direction (Z) is more complicated. Wikipedia explains the geoid as follows: 
 
The gravitational field of the earth is neither perfect nor uniform. A flat-
tened ellipsoid is typically used as the idealized earth, but even if the earth 
were perfectly spherical, the strength of gravity would not be the same 
everywhere, because density (and therefore mass) varies throughout the 
planet. This is due to magma distributions, mountain ranges, deep sea 
trenches, and so on. 
If that perfect sphere were then covered in water, the water would not be 
the same height everywhere. Instead, the water level would be higher or 
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2. Reference ellipsoid 




PICTURE 7. Geoid (Geoid) 
 
This behaviour could be calibrated by the local coordinate system by simply defining a 
best matching plane for the current location. However, in many jobsites the normal di-
rection of such plane is not accurate enough for precise positioning systems in centi-
metre level. For this reason the geoid model is used. In practice, the geoid model is a 
grid of elevations in known horizontal positions in relation to the reference ellipsoid.  
 
The coordinate transformation is required for graphical presentation and for utilization 
of the 3D position with the production model. However, the coordinate transformations 
for machine control system are not always necessary. Geodetic coordinates are usable 






3.4.4 Total station 
 
The robotic total station is evolved from theodolite technology. Theodolites have been 
used in land surveying since the nineteenth century. A theodolite is an optical instru-
ment that measures relative horizontal and vertical angles between sight points (Picture 
8). If two Cartesian coordinates are known, the angle readings taken from two different 
standpoints can be used to calculate the coordinate for the third point. The modern ver-
sion of the theodolite has digital encoders for angle measurement. (Theodolite) 
 
 
PICTURE 8. Theodolite axis (Theodolite) 
 
In addition to digital angular readings, the total station includes Electronic Distance 
Meter (EDM) that calculates the distance from the instrument to a reflector or object by 
using a modulated microwave or infrared carrier signal. The distance reading eliminates 
the need for two standpoints and enables the real-time calculation of the reflector posi-
tion. Before the position of the reflector can be determined the position and orientation 
of the robotic total station needs to be determined. Usually two or more known coordi-
nates are sighted and the computer inside the unit calculates the position and orientation 
of the equipment. 
 
The robotic part of the total station is implemented by adding servomotors that drive the 
horizontal and vertical angles of the equipment. The total station is usually operated by 
a remote control to reduce the amount of the required personnel for measurement. In the 
machine control application the real-time position is transmitted to the machine via one 
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of the commercially available radio bands, such as UHF or 2.4GHz. The teleoperation 
and position communication link can also be integrated, and the position can be output 
from the remote controller. 
 
The robotic total station is used in applications where the accuracy requirement is below 
the accuracy of GNSS RTK technology or when the GNSS does not have the coverage. 
The accuracy of the robotic total station is typically around 2mm + 2ppm. The only 
downsides for robotic total station applications are: 
• The line of sight between reflector and robotic total station required 
• Position and orientation determination is time consuming 
 




3.5. Other positioning sensors 
 
GNSS and robotic total station technologies are the most common 3D positioning sen-
sors. In some applications the price of the two technologies is too expensive for the cus-
tomer.  
 
The combination of laser level and the laser receiver is a more affordable way to posi-
tion the height of the machine. Usually the laser beam rotates continuously around the 
laser sensor in the speed of 300 to 1000 revolutions per minute. The digital laser re-
ceiver is used to catch the laser beam.   The precision of the laser transmission is typi-
cally down to millimetres, but it depends on the amount of photo-diode channels in the 
receiver and their mechanical displacement to determine the height accuracy of the laser 
levelling application. 
 
Other interesting height sensing technology is the ultrasonic transceiver. In the trans-
ceiver, a modulated ultrasonic sound wave is transmitted from the sensor element and 
when sound is reflected from the object, the sensor receives the echo and time of flight 
is calculated. Moba AG has developed a unique Sonic-Ski® sensor that calculates the 





PICTURE 9. Ground sensing with Moba AG Sonic-Ski®  (Moba) 
 
 
3.6. Machine control software and processing 
 
Functionality requirements vary quite a lot in different levels of autonomy and in differ-
ent applications. In this paper the perspective is in the 3D guidance and control. The 
main purpose of the 3D application software is to present GUI for the operator of a ma-
chine. Other main functionalities include: 
• Interface to inner-state and positioning sensors 
• Interface to production models 
• Machine absolute position and orientation determination  
• Calculation of deviations between the position of the tool and the production 
model 
• Interface to control system 
• Communication 
 
The modern machine control GUI is based on a game engine or a similar technology 
that is capable of rendering 3D objects, such as lines, points and triangle meshes and 
presenting them in the display. 3D capability is not only a software issue. There are 
multiple graphical API options with different level of hardware integration. The produc-
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tion model for an information rich civil engineering jobsite sets the requirement to use 
GPU, hardware acceleration for graphics. 
 
 
3.7. Production model and as-built data exchange 
 
The Designer or Surveyor designs the production model. The production model de-
scribes the work by means of a virtual model created by CAD system.  Production 
model can have different level of detail and information depending on: 
• The type of jobsite 
• The quality of original design 
• The amount of added data by jobsite personnel 
 
In practice the work is modelled by using drawing tools of the CAD system. Typically 
design and survey systems in civil engineering have similar tools to their relatives in 
mechanical engineering. For an example the centre line of the road can be modelled by 
drawing a poly-line object calculated from lines, curves and spirals.  
 
Most of the street and road design follows a set of rules and therefore an efficient CAD 
work requires rule based modelling tools. In spite of how the design has been done, 
usually the end result for the construction phase is very simple containing pre-calculated 
lines and surfaces.  
 
Most of the construction phase models for the machine control have been inherited from 
the GIS world, where non-object based: geometry lines, drawings and DTM have been 
used since the end of the 1980's. 
 
 In this work the type of data is separated in to following parts: 
• Drawings (Chapter 3.7.3) 
• Digital Terrain Models (Chapter 3.7.4) 
• Road models (Chapter 3.7.5) 





3.7.1 Intelligence of data exchange format 
 
Eastman et al. compares the popular data exchange formats according to the geometry 
support and intelligence (Picture 10). The common formats used by measurement sys-
tems including the machine control implements the level of DXF and game formats. 
This level is sufficient for most of the construction tasks but there are a lot of tasks, es-
pecially in the field of accessories and underground structures that would benefit from 
more intelligent formats. (Eastman et al., 2008, 67-91) 
 
 
PICTURE 10. Intelligence of data format (Eastman et al., 2008, 90) 
 
There are also pro's and con's for the intelligence of the data. Usually intelligent models 
require smaller space for data storage and bandwidth because the model is not com-
pletely pre-calculated. The biggest opportunity for the operator of the machine with 
more intelligent and powerful model is to finish the task more efficiently and with in-
creased quality. One example is a light pole installation where a common solution today 
is to model one part of the object by a single 3D position. By using this model the op-
erator could install the light pole easily to a wrong height because he/she does not know 
if the position tells the height for the excavation, bottom of the feet or top of the feet. A 
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more intelligent model would define the heights for all parts of the object and also de-
termine the orientation of the light pole. An intelligent model is also required for effi-
cient life cycle management of the product model. 
 
When the level of intelligence is increased to solids and parametric families, the cre-
ation logic of an object needs to be well known and precisely implemented in all appli-
cations utilizing the format. Increased complexity lifts the bar for taking the responsi-
bility of 100% correct interpretation of the model. When creating a roadbed with a set of 
rules, a very small error in the code can lead the road to be calculated to a wrong place. 
The calculation error might not be found before an implementation of other supplier is 
used to calculate the same object. This kind of small programming error could cost mil-
lions of Euros in a single road construction project. Therefore a less intelligent model 





LandXML is an open, non-proprietary data exchange format that loosely determinates a 
XML schema for civil engineering purposes. The schema has elements for different GIS 
and BIM purposes including geometry lines (alignments), digital terrain models (sur-
faces), pipe networks, parcels, coordinate system and other contextual information. The 
XML format supports object based data structure and therefore LandXML can be con-
sidered a more intelligent format than DXF (Picture 11). The difference simplified is 
that LandXML explains better what is the purpose of an object.  
 




The original LandXML format and its successors are implemented to several design and 
measurement systems, but without a consistency or a perfect interoperability between 
two systems. Even though LandXML is a more intelligent format it leaves too many 
options to describe complete structures like roads for a construction phase. At the time 
being, there are at least five different ways to export a complete road object. 
 
For this reason a more precise standard has been specified on top of the LandXML 
standard in a Finnish research project. This standard is called Inframodel 2. Today it 
seems that the LandXML format is finding its new homes from two different places, the 
BIM side from buildingSMART organization and the GIS side from OGC. The build-
ingSMART ITM/IUG has accepted the new project proposal by its Nordic chapter, ti-
tled “OpenINFRA: BuildingSMART MVD for LandXML v1.2”. The project has the 
base in inframodel 2 definitions.  The focus of the work can be seen in picture 12. The 
content supports the Automation in Civil Construction jobsite. (Inframodel; Hyvärinen, 
2012). 
 




The resulting format might allow an approximately similar result to the visualization of 
machine control system running imaginary Inframodel 3 in picture 13. Here the operator 
of the machine can see all the construction layers at once together with underground 
structures and other installations such as light poles. There will follow the problem of 
how to visualize the increased amount of information for the operator in the GUI. 
 
 




The simplest type of a production model is a drawing that presents the jobsite in a print-
able map form. It consists lines, curves, text objects and points. A notable matter is that 
in many cases even if 3D product modelling is used, the orthogonal 2D drawings are 
clearest for human eye for assembly and measurement purposes and therefore also a lot 
used in the field applications.  
 




Drawings can be used in a Machine Control system for positioning the relation of the 
machine to the objects in the 2D drawing horizontally. This is fully sufficient for exam-
ple if the operator should care for underground structures like electric cables. 2D draw-
ing could be used to finish tasks in 3D if the height for the object is written as a TEXT 
object in to the drawing. The drawing could also been implemented in 3D or it could be 
a presentation of a 3D model. In this case also the relative 3D measurements are enabled 
for the machine control system.  
 
3.7.4 Digital terrain models 
 
The digital terrain model contains points and definitions how they are connected to-
gether to form a surface. The most used terrain model in civil engineering is a TIN. The 
TIN is formed using an algorithm that creates the best possible interpretation of a sur-
face by connecting the triangles of the 3D source data points (Picture 15). The most 
famous algorithm for a TIN surface creation is called the Delaunay triangulation that is 
actually a quite close relative to trilateration. Wikipedia explains the Delaunay algor-
ithm as follows: 
”Delaunay triangulation for a set P of points in a plane is a triangulation 
DT(P) such that no point in P is inside the circumcircle of any triangle in 
DT(P). Delaunay triangulations maximize the minimum angle of all the 








It is possible to draw and select 3D objects in the CAD system for the triangulation al-
gorithm. The algorithm calculates the 3D points of geometry data such as arc and spiral 
according to desired accuracy level. The triangulation algorithm is then performed for 
the point source data and the TIN is formed. (Picture 16) 
 
PICTURE 16. Triangulation of three arcs in Topocad 14. 
 
The TIN surface can be exported to LandXML format. All point coordinates and con-
necting faces are described. (Picture 17) 
 




The most popular application of TIN models in civil engineering is a volume calculation 
between two models. This is very important information because most of the cost in a 
civil construction project is based on mass hauling.   
 
The very same surface models and techniques can be used in the machine control sys-
tem. The surface model describes the fill or cut work. The processing system finds the 
triangle where position of the tool is located in real-time. The located triangle is ray-
casted in the direction of Z-axis as long as the crossing hit point in the triangle is found. 
If orientation of the tool is known, the triangles normal vector can be used to calculate 
the slopes of the surface according to working direction of the tool (Picture 18).  
 
 
PICTURE 18. TIN model in machine control system 
 
DTM can be used in numerous different tasks. There are some jobs that need more in-
telligence than just a set of connected point cloud. One example of such application is 
an automatic 3D motor grader blade control where more precision is required for slope 






3.7.5 Road models 
 
When a road design project is started, the first decisions affecting to the work plan and 
to the required mass haul of the production model are done in the early feasibility-
planning phase. In this phase a single alignment is modelled to an existing surrounding. 
The alignment is made in two parts, by modelling the horizontal and vertical alignment. 
The horizontal part consists of lines, curves and spirals. The alignment start point has a 
station number that is increasing step by step along the alignment in used distance units. 




PICTURE 19. Horizontal alignment in Topocad 14. Picture modified.  
 
The vertical part consists of station numbers along the alignment and corresponding 
elevation readings (Picture 20). The red line is calculated from DTM and the horizontal 
alignment presenting the surface soil of the existing environment. The designed profile 
form in picture 20 is presented in parametric format in picture 21. Note the scale differ-





PICTURE 20. Soil and vertical profile design in profile form in Topocad 14 
 
PICTURE 21 Vertical alignment in Topocad 14 
 
Both horizontal and vertical alignments have design rules that set the limits to maxi-
mum curvature in both profiles according to road type and speed limit. The idea is to 
design a safe road for motor vehicle traffic. (VHB, 2007, Chapter 4) 
 
Next part for the complete road design is a cross-section. The cross-section determinates 
the lane width of the road, together with drainage and quality properties. Usually the 
road has a basis on a pre-defined typical road cross-section. The behaviour of calculated 
cross-sections is based on a set of rules. Picture 22 shows the calculated cross-sections 
for the alignment and soil information above. Here you can see that the CAD system 
automatically calculates the position where the last slope (black line) intersects with the 




PICTURE 22. Cross-section in stations 10, 20 and 30 in Topocad 14 
 
The road models are very complicated to interoperate to the other CAD system and ma-
chine control. This is because there is no standardized format to export parametric struc-
tures. Even then the problem would be exporting all the rules of how the 3D surface 
should be formed in the 3rd party application. This level of intelligence in data format 
would lead to better quality in the construction phase if the surface were interpreted 
correctly in the measurement system. This can be done at the time written only by using 
proprietary formats or by using separately agreed rules. However, intelligent data ex-
change is more important for design-to-design data exchange. The machine control sys-
tems and other measuring instruments require a good compromise for a road model with 
mostly pre-calculated data. The requirement is to interpret all constructed layers at once, 
enable sideline measurements and station number calculation. This could be achieved 
by using a LandXML format with additional agreement how it should be used. One ex-





PICTURE 23. Inframodel 2 format and Stringlines. Picture modified (Inframodel) 
 
All sidelines in the format described in picture 23 are calculated to the poly-lines so 
application interpreting the information does not require to known the surface calcula-
tion rules. The format allows the accurate slope measurements in a selected road direc-
tion because alignment information is exported. This is one advantage against a simple 
DTM format where the direction of the road is not known. In writer's opinion this is the 
level of intelligence suitable for machine control systems. 
 
 
3.7.6 As-built data and quality assurance 
 
As-built data is typically a 3D point or line object containing code and point number 
information. The coding is usually used to identify the type of the object. The point 
number identifies the measured instance. The problem in the current method is that the 
unique identifiers for different objects do not exist. If one would like to import the As-
Built data of today in to the information model, a rough assumptions about the content 
of the information needs to be done by its location. 
 
Simple as-built data is fully sufficient for simple cases. One example is a dredging sys-
tem where the machine automatically logs the positions where the bucket has reached 
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the production model in set tolerance. In the picture below the logged data from the dif-




PICTURE 24. As-built data from dredging barge in Topocad 14. 
 
The operator of the machine can store the as-built data also manually. The stored data is 
usually a coded point information. The points can be exported to a file format, such as 
LandXML. 
 
Quality assurance means measuring the accuracy of the machine control systems and 
accuracy of the built layers systematically. Novatron has a built in tool for tracking the 
accuracy of the machine control system. When a set time limit is achieved the system 




3.7.7 Production model data flow 
 
There are two common data flows to supply a production model from a designer or sur-
veyor to the work machine and its machine control system. The first option is to export 
the model in a standard file format to the separate application that converts the data to a 
proprietary format. Another option is to skip the conversion part and read standard for-
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mats in the machine control system. The separate conversion tool has pro's and con's. 
With a conversion tool the model can be verified before testing the compatibility on the 
field. In the other hand, if compatibility can be trusted it is a time consuming task to 
handle for each model. Other advantage of reading standard or well-known data formats 
directly is the process flow. If data can be transferred directly from the designer to a 
machine control system, the need of installing and using a conversion tool is out of the 
picture. However, the product model can be viewed and managed by jobsite personnel if 
required.  
 






4 CIVIL CONSTRUCTION 
 
The Institution of Civil Engineers describes the civil engineering as follows:  
 
Civil engineering is a professional engineering discipline that deals with 
the design, construction and maintenance of the physical and naturally 
built environment. Put simply, civil engineers build bridges, roads, canals, 
dams, tall buildings, and other large structures. (ICE) 
 
There is different kind of construction jobsites in civil engineering area that would ben-
efit of advanced real-time process control in the construction phase. Smart Market Re-
port survey implemented by McGraw-Hill Construction (Picture 26) shows that most 
important infrastructure project types for machine automation share almost the same 
figures by BIM implementation percentage. Therefore there is no particular need to 
focus on any specific project type in this study; the benefits of the BIM process could be 
considered equal between the project types. Most of the writing is done the road jobsite 
in mind because it is considered to test the most of the requirements. The first two chap-
ters describe the normal project life cycle and its stakeholders. In the third chapter the 
most common management methods are presented. The last chapter sums up and gener-
alizes the key findings.   
 
 
PICTURE 26. BIM implementation on More than 50% of Infrastructure Projects by 






4.1. Building Information Modelling 
 
The BIM for civil construction has been researched actively since the beginning of the 
millennium. Now it seems to take the first steps towards implementation in practice. 
The BIM thinking helps the interoperability of the systems and is therefore one of the 
enabler of the civil construction production control system. 
 
BIM is a process rather than a model. BIM, as it is understood today involves the con-
cepts, approaches and methodologies dated back to nearly thirty years (Eastman et al., 
2008, xi). The basic idea of the BIM is the collaboration during the different steps of the 
product life cycle. The relevant, resulting output data is passed from a step to another in 
digital format. The product model evolves in every step by information such as plans, 
multi-technical 3D design files, as-built and QC/QA data. The multi-technical design 
data can be integrated in to the virtual integration model for clash detection (Picture 27). 
With the integration model the work group’s expertise can be utilized for problem 
solving. This leads to the better designs and saves the money by tackling the problems 
before they are faced on the jobsite. (Eastman et al., 2008, 207) 
 
 
PICTURE 27. Novapoint VirtualMap integration model (Halttula, 2012) 
 
The design cost in the construction is relatively small in comparison to the cost of the 
construction. However, the most of the cost is determined already in the preliminary 
planning. One basic difference when using the BIM process is that more effort is placed 
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on early planning and design. The relation of planning effort and ability to impact on 
cost can be seen in the figure 3.  
 
FIGURE 3. Ability to Control Cost and Cost of Design Change (MacLeamy, 2010) 
  
In the picture 30 the life cycle of the design work is separated to programming, design, 
development, documentation and construction. Hendrickson describes the life cycle of 
the product (Figure 4). In this picture the input interface to construction is ‘Construction 
proposal’ and output interface is ‘Completed’. The most interesting part here is the 
abbreviations: Computer Aided Engineering (CAE), Computer Aided Design (CAD) 
and Computer Aided Manufacturing (CAM). The machine control system together with 







FIGURE 4. Computer aided engineering in the construction industry (Hendrickson, 
2008) 
 
Heikkilä et al. presents another product life cycle model from the point of view of con-
struction automation (Heikkilä et al., 2009): 
1. Initial Measurements 
2. Product Modeling and Design 
3. Construction Control and Machine Guidance 
4. Quality Assurance and Control (QA/QC) 
5. Lifecycle Operations and Maintenance 
 
In this model the programming is not relevant and is excluded. Steps one and two are 
included to design, development and documentation phases. Steps three and four are 
included to the construction phase and step five is seldom maintenance. This work fo-
cuses on construction and therefore only interfaces to design and maintenance phases 
are discussed. Programming related issues, such as contracting methods and mainte-







4.2. Civil Construction Stakeholders 
 
There is no single solution how jobsite personnel are divided to different roles. The 
amount of personnel in the project depends greatly on its size. The aim for process con-
trol product is focused on jobsites bigger than one million Euros and smaller than 100 
million Euros. Bigger projects are usually divided into smaller sub-projects, so in this 
case the product should fulfil the basic requirements of the sub-project. The modern 
model-based project includes following personnel (Hendrickson, 2008; Kemppainen, 
2012): 
- Owner. Orders the design and construction work 
- Designer. Designs a road geometry, a bridge, an underground structure or simi-
lar for construction. 
- BIM coordinator. Integrates the multi-technical design files from the different 
sources to a single integration model. Verifies the plans by using clash detection 
and other tools. Exports data for measurement instruments and machine control. 
Collects as-built and QA/QC data.  
- Project management. Ensures that the project stays in schedule and in budget. 
- Supervisor. Sets and follows the activities. 
- Sub-contractor, machine owner. Sells resources to the jobsite. Is responsible for 
the condition of the work machines. 
- Operator of the machine. Implements the jobsite tasks and is responsible for 
checking the machine control accuracy of the system. 
- Surveyor. QA/QC, assists in the use of machine control systems 
 
In practice the work can be divided to different consultants and to several sub-
contractors.  There might arise needs for reporting to owner or owner’s consultants as 
well. Therefore very flexible organization structures and role definitions need to be al-




4.3. Before construction phase  
 
The quality of the design is very dependent on the owners purchasing methods and the 
quality of initial measurements. For initial measurements, the laser scanning and pho-
tometry techniques are used to determine the shape of the soil and its attributes. The 
underground soil features determination is technically far more complicated and is usu-
ally done by taking samples (Heikkilä et al., 2009). Underground soil features, such as 
the level of rock are an important attribute for designing the mass balance of the project. 
The mass balance plan is a crucial part of the whole life cycle of the projects. The early 
decisions have the greatest impact on the total cost as seen in picture 30. The alignment 
and mass balance planning are an iterative process to find the best possible compromise 
that fulfils the owner’s requirements. (Manninen, 2009, 67) 
 
The preliminary plan and the design of the project could have been done with very low 
resources and many years before it is triggered further to the development or construc-
tion (Mikkonen, 2012). If the original plan is old, it is very likely that its quality is not 
in the level of modern 3D design. These drafting-centric 2D design files needs to be 
updated to the 3D before they can be utilized fully in the automated construction. The 
decision needs to be made if the 2D design is modeled to 3D or if the possible risks are 
shifted to the construction phase. 
 
When design was made in 2D the most of the design problems, like clashes between the 
design and surrounding environment were solved in the jobsite during the work. For this 
reason the first applications of machine control included the product model generated 
by a measurement expert, a surveyor. The surveyor uses a special CAD system that has 
features to import 2D plans and utilize them for 3D model creation. In the CAD system 
missing design data is added so that the model fulfils the constructability requirements. 
The measurement data is exported from the CAD system to the measurement instru-
ments and machine control.   
 
The BIM process leads industry one step closer to utilize the design plans directly in the 
construction. This requires a lot of training, design instructions and collaboration be-
tween the jobsite personnel and designers to make design that fulfils the constructability 
requirements. There is also work to be done in design systems to reach the quality level 
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of product models generated by the surveying CAD system. One tool for a constructa-
bility review in the BIM process is a 5D simulation of the jobsite. 
 
 
PICTURE 28. Constructability verification by using 5D simulation (Halttula, 2012)  
 
Both methods, the conventional modeling and modeling in the design phase need to be 
supported by the production control system. The content of a production model is pre-
sented in Picture 29. The model includes more than just 3D for the measuring purposes. 
The production model includes also the quality parameters, constraints and data for the 
project management.  
 
 







4.4. Construction jobsite 
 
The mass balance and optimized mass haul is the basic concept of the efficient jobsite. 
The land is shaped so that the end product would be continuous and smooth by its ge-
ometry (Picture 20). The material is hauled from one place to another according to plan. 
Short distances could be hauled by using a bulldozer or wheel loader. Longer distances 
require a truck or dumber. The mass balance of the jobsite is developed in earlier steps 
of the product’s life cycle. The developed mass balance could be reviewed from the 
construction plans, such as mass charts. However, the quality of the initial measure-
ments and other exceptions in the jobsite might have a big impact on the original mass 
haul plans. The mass haul optimization and planning are always done more precisely in 
the construction phase (Manninen, 2009; Halme, 2008, 15-27).  
 
Mass haul design is a very challenging job because there are a lot of variables, such as 
the construction order of different locations, the amount of truck and machinery re-
sources and the quality of the initial measurements. The constructed layers have the soil 
type as an attribute. For instance, some layers require gravel that consists of small rocks 
in a specified size. In the case where rock exists in the jobsite, the blasting level can be 
determined so that there is enough rock for the needs of the jobsite. The blasted rock 
could be used as is to fill a valley or it can be transited to storage, where it’s crushed to 
gravel by using a mobile crusher. (Halme, 2008, 27-29)  
 
The machinery (Table 1) is used to perform the cut and fill operations. Machine control 
systems can be used for both operations. The fill operations could be divided into two 
parts. The first part is filling by using untreated material (excavated in another location) 
and second part is to fill and compact by using the material set by the production model 
requirements. The production models accuracy requirement typically increases by each 
layer from bottom to the top. (Halme, 2008, 27-29)  
 
Based on jobsite visits and previous research, the work in the construction jobsite can be 
simplified to following activities when focusing on real-time production control: (Hen-






- Production Model creation and review 
- Cut 
o Harvesting 
o Soil removal and loading 
o Drilling and blasting rock. Rock loading 
- Mass haul 
o To the storage including possible processing of the rock 
o To the disposal 
o To its final destination in the jobsite 
- Fill 
o By material type in the storage (rock, gravel type, asphalt) 
o Including possible Compaction and watering 
- Installation of structures 
o Pipes, Manholes, Light poles, etc. 
o Structure logistics 
- Quality Assurance and Control 
o Compliance to building requirements by: 
 Deviations between As-Built and Production Model 
 QA/QC data from compaction 
 Machine Control condition monitoring reports 
 
 
4.5. Management in the Civil Construction jobsite 
 
Overall, the management work in the civil construction jobsite is a very large topic 
starting from setting up the project work group and their responsibilities. The complete 
management work in the top level is not in the scope of this work but some general 
principles that apply to the complete process are important to discuss. Before the pro-
duction control is possible a plan and a management method needs to exist. There are 
efficient management methods, such as Lean management, Location-Based Manage-
ment System and Last Planner® that have a relation to the hundred years old principles, 
back to the days of the Frederick W. Taylor and Henry Ford (Koskela et al., 2012). It is 
interesting to see that the principles that have developed during the past one hundred 
years and have proofed their effectiveness in the other industries, such as agile method-
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ology in ICT and Lean production in automotive industry, are very close relatives to the 
ones used in a modern civil construction jobsite. (Koskela et al. 2010; Koskela, 1999)   
 
Koskela has summarized the principles improving the production activities universally 
(Koskela, 1993): 
 
1. Reduce the share of non value-adding activities (also called waste).  
2. Increase output value through systematic consideration of customer re-
quirements. 
3. Reduce variability. 
4. Reduce cycle times. 
5. Simplify by minimizing the number of steps, parts and linkages. 
6. Increase output flexibility. 
7. Increase process transparency. 
8. Focus control on the complete process. 
9. Build continuous improvement into the process. 
10. Balance flow improvement with conversion improvement. 
11. Benchmark. 
 
I lift s few principles from the list for a further discussion. According to Toyota Produc-
tion System, all activities that do not create a value to the end customer are considered 
to be waste. The waste reduction means that the waste of materials, time and effort 
needs to be minimized. Sometimes the three might conflict and then the best compro-
mise needs to be determined. (TPS) 
 
The wastes in the civil construction project might exist in several places. Halttula 
(2012) presents a table by Manninen that identifies the most crucial waste types of the 
Finnish construction industry (Table 3). The waste types have a waste score calculated 
based on the characteristics of the waste under examination. The highest waste scores 
are identified in the communication and documentation, unused potential of the em-







TABLE 3. Waste types. Table modified. (Halttula, 2012) 
Waste type Waste 
score 





328 8.0 7.0 5.9 
Employee's unused potential 251 6.9 5.6 6.6 
Errors 238 7.0 7.0 4.9 
Production of wrong 
product or service 
207 6.9 5.3 5.7 
Unnecessary moving 201 4.8 7.3 5.7 
Non-interoperate processing 187 6.0 5.5 5.7 
Making-do? 186 6.4 7.0 4.1 
Overload 176 6.7 6.6 4.0 
Poor constructability 152 6.7 5.3 4.3 
Over production 148 7.1 6.6 3.1 
Waiting 146 6.0 5.9 4.1 
Unnecessary transportation 144 4.9 7.1 4.1 
Safety 51 6.5 2.3 3.3 
Over storage 45 4.3 6.2 1.7 
Others (weather, theft, 
vandalism) 
30 4.7 4.8 1.3 
 
The principle for customer requirements is also related to terms push and pull. For the 
perspective of the construction site the push could mean that design pushes a plan for 
construction instead of the construction side contributing on content of the plans for 
receiving a plan that is usable for construction phase. In the Lean, pull is one of the 
main principles.  
 
Reducing the variability means using the best-known practice for similar tasks. How-
ever, the civil construction has more variability compared to automotive business. The 
‘optimal way’ cannot always be determined because the resources and their capabilities 
are not similar. In civil construction the task is continuously changing by location and is 
sometimes under Acts of God, such as heavy rain. The simplest example for reducing 
the cycle times in the case of civil construction is to control the amount of trucks for a 
specific cut or fill activity. If the construction machine or truck needs to wait for other 
resource the process is not perfect.  
 
Overall, the civil construction production control system would allow benchmarking of 
different productivity and quality attributes. Like claimed in the old management adage: 
“You can’t manage what you don’t measure”, the management of the construction job-
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site should be easier by using the real-time production control. The benchmarking and 
control data allow learning for the continuous improvement.  
 
 
4.5.1 Schedule and Cost Management 
 
The two dimensions that could be managed in the civil construction project by real-time 
production control are cost and time. The management also involves the knowledge of 
resources, the units that actually implement some part of the work. The work is divided 
in to different activities. The activities list of a big civil construction project could in-
clude hundreds or even thousands of items. There are dedicated personnel to handle the 
management activities.  The activities are usually visualized in the bar charts and ac-
tivity diagrams. In the road construction projects, a specific time-distance chart (also 
known as time-location chart) could be used (Picture 30). In this chart type the time is 
presented in the X-axis, usually from top to down and the station number along the 
alignment geometry in the Y-axis from left to right. The planned activities can be easily 
compared to the realized and forecasted ones. 
 
 





The art of activity scheduling could be divided into six steps (PMBOK, 2004, 125):  
1. Activity Definition 
2. Activity Sequencing 
3. Activity Resource Estimating 
4. Activity Duration Estimating 
5. Schedule Development 
6. Schedule Control 
 
Activity definition and Sequencing is done in some degree during the previous phases 
of the project with a rough mass haul plan. Also the work’s implementation plan is de-
cided roughly during the planning phase. The virtual constructability check possibly 
changes the plan before construction. However, there is an initial state for the more pre-
cise schedule management in the construction phase. The resource and duration estima-
tions are based on the knowledge from the recent similar projects. There are different 
methods to analyze the plan and to calculate the duration for the bigger part of the pro-
ject. The most famous methods include Critical Path and Critical Chain. The basic prin-
ciple in both is to link the resource allocation to the activity sequencing.  
 
When going down from the principle level to methodologies, the Last Planner devel-
oped by Glen Ballard and Greg Howell in the 90’s seems to have the most important 
point of view for the principles common to all modern management methods (Koskela 
et al., 2010).  The Last Planner is a production planning system for predictable work-
flow.  The Last Planner system is divided into five principles. The first principle is that 
the work should not be started before all items for completion of the work are available. 
Second principle is that activities should be monitored and controlled. The Percent Plan 
Complete (PPC) is used as a metrics tool to count the percentage of completed activities 
in relation to all activities. Third principle is a continuous improvement and learning 
with non-realized tasks. The fourth principle involves work buffers. Each crew should 
have a secondary activity to avoid lost production in case of exception in the primary 
activity. Last, the fifth principle suggests having an active look-ahead planning. In look-
ahead planning all prerequisites for upcoming activities are solved and material buffers 
are examined. This leads to better economy due to reasonable sized material buffers. 




The great thing about Last Planner is the multiple level of planning. The big picture of 
the project is managed in the different level. By using a traditional method a lot of effort 
is wasted by managing and changing the very detailed activity plan every week. The 
Last Planner does care about single activity more than three or four weeks ahead. One 
reflection of Lean thinking is the PPC measure that supports continuous learning.  
  
Another side of the Project management is the cost. The cost management is divided 
into following parts (PMBOK, 2004, 159): 
1. Cost Estimating 
2. Cost Budgeting 
3. Cost Control 
 
The cost estimating is an approximation of the resource cost in currency to complete the 
planned set of activities including the variation and risks. The cost budgeting aggregates 
the estimates into the activity level. This allows the cost control and measurement of the 
project’s performance. The civil construction projects are typically very expensive and 
usually owner pays some amount of the work according to realized work during the 
project. The cost budgeting is very important for keeping the project’s cash flow in the 
positive side. The cost control focuses to search the cause for negative or positive vari-
ance between budget and realized result. The cost control is an important part for risk 
control and learning. (PMBOK, 2004, 157-178) 
 
In theory, the production rate of the construction machine could be calculated by the 
civil construction production control system. Also an online activity status reporting 
could be possible, even by automatic function. These features would create a feedback 
channel to the schedule control by refining the initial estimations. Schedule develop-
ment would be faster due to the online data. The activities could have cost attributes and 
feedback channel could allow the different measures to be used, a cost, time or amount 
to name a few. 
 
 
4.5.2 4D and 5D Tool 
 
Based on the worksite visits one of the traditional management tools is a large base map 
printed to the wall of the jobsite office. Different locations are coloured meaning the 
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level of completion or other activity. The colour adds another dimension of information. 
4D-tool is capable of importing 3D plans and changing the view according to the time 
attribute – in to the future or to the past. The 4D tool is a visualization of a construction 
plan and completed activities. The coloured map in the jobsite office could be con-
sidered as a predecessor of the 4D-tool. 
 
The 4D tool requires the 3D objects to be linked to the activities the completion status 
of which is reported from the field. If 3D objects and tasks are coming from the differ-
ent sources the combination of two requires some level of manual work. Eastman et al. 
says that in building construction the 4D CAD tools have gradually moved from re-
search lab to the construction office. I suspect same to happen in civil construction. 
Eastman et al. recommends looking into following capabilities when considering an 
investment to a 4D tool (Eastman et al., 2008, 291): 
- BIM import capabilities, such as object’s geometry, name and UID 
- Schedule import 
- Model version control 
- Model update and merge capabilities 
- Reorganization of data 
 
In a project where a long continuous 3D object, such as highway, needs to be imported 
together with the activities, the integration is not straightforward. The same applies to 
the cost. If you considerer a relatively small installation, a rigid component the price of 
which can be determined unambiguously, the price of the complete assembly is rela-
tively easy to calculate by its progress. In the case of a continuous 3D object, the cost of 
the unfinished, constantly changing surface is harder to determine.  
 
The simulation of the construction order can be used to verify the constructability. This 
task should be done in the design development step. The same model, once created, can 








4.6. After construction phase 
 
There are always surprises when developed design data is applied to production. The 
inaccuracy of initial measurement can be seen when rock is exposed after soil is re-
moved. In these cases the jobsite needs to handle the exception, usually without the de-
signer to make revised plans. The implemented work that differs from the designed one 
is measured and updated to the as-built model. If conventional as-built rules are fol-
lowed, a lot of manual measurement needs to be done by fixed steps along the geometry 
(for example all side lines every 20 meters).  
    
The owner usually requires a drawing with measured coordinates for underground struc-
tures, and other installations (Pelkonen, 2012). In some markets the BIM process might 
lead to more intelligent forms of As-built data, but it shall also be possible to get the 
data out for implementing conventional drawings. 
 
The as-built model for a maintenance phase could be compiled from earlier virtual 
models, onsite measurements, and quality data. The content of the as-built model is pre-
sented in picture 31. 
 
 
PICTURE 31. As-built model. The picture is modified from the source (Manninen, 
2009, 96) 
 
The maintenance model includes relevant data from the As-built model together with 
condition monitoring and maintenance instructions. The model including the condition 
monitoring data works as an initial data for road rehabilitation projects. The mainte-
nance model includes the realized cost of the maintenance work. This data can be used 
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when calculating the effect of the used design option on realized maintenance cost. The 





The BIM process is a great enabler that increases the level of autonomy in the civil con-
struction jobsites. The BIM has a change to remove the polarization barrier between the 
contractors caused by the different skills in utilization of automation by using drafting 
centric design data for construction automation. As seen already with the advanced con-
tractors the increased autonomy level leads to a need for the production control system. 
 
The roles of the stakeholders do not change a lot due to a BIM process and automation 
in construction. However, the need for new skills and collaboration increases drasti-
cally. The key player in the construction site is a surveyor or a model coordinator, 
whose expertise is to maintain the BIM during the construction phase. 
 
The industry has adopted new management methods for conventional civil construction 
and they should be carefully examined when creating requirements document for the 
civil construction production control system. During the study I discovered the 
versatility of different management methods, principles and concepts existing today. 
Even thought the one step of the project controlling would be automated, there is still a 
lot of space for non-automated human thinking in the different arts of management.  
 
The 4D tools have proved their importance in the building construction industry. The 
5D tools are already usable for checking virtually the constructability of the structural 
civil engineering project. The continuous 3D-objects such as roads are complicated to 
divide into practical parts. Novel 4D-5D tools are required with ability to integrate to 
production control and continuous models. The efficiency increase by connecting the 
machine control system in the jobsite and the 5D model in the office is waiting to be 
unleashed. 
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5 PRODUCTION CONTROL SYSTEM BENCHMARKING 
 
The life cycle of the product management is a familiar topic in many different engineer-
ing industries. The very same collaboration needs for the design-manufacture phase 
exist together with a need for the production control. This chapter discusses the current 
state of the art in the field of production control and collaborative tools in the industries 
of building construction, mechanical engineering and civil construction. The tools dis-
cussed support the principles of the Lean manufacturing aiming for the waste reduction 
to achieve the more efficient manufacturing and improved quality. 
 
 
5.1. Information model and Production in Mechanical engineering 
 
The life span of a mechanical object could easily exceed the life span of the design 
CAD system. Therefore an open format is required to ensure the maintenance of the 
product during the years when the CAD systems evolve and change their form. In me-
chanical engineering the first data exchange format between the different CAD systems 
was published as standard in 1980 and was called IGES. The format has its roots in the 
United States Department of Defense who set the requirement in 1988 that all weapon 
contracts need to be delivered in the electronic form such as IGES. The format allows 
the data exchange of the circuit diagrams, wireframe, freeform surface and solid model-
ling representations. Mechanical engineering shares the same problem as the geometric 
design in the civil engineering. The continuous dual sloping surfaces that have rule de-
pendencies on other geometries cannot be exported in the IGES format without calculat-
ing the resulting model to a freeform object. Freeform could be compared to the TIN 
technique discussed in the chapter ‘Digital Terrain Models’. (IGES)  
 
In mechanical engineering the Computer-aided Manufacturing (CAM) is used to create 
a tool path code for a computer controlled machine, such as multiaxis milling machine. 
The target is, likewise to civil construction, to minimize the waste, reduce the cost and 
improve the quality. The automation level in making mechanical products is in some 
cases very high. The autonomous machines can be closed to a safe place to perform 
their work. The most modern factories can operate autonomously for days unmanned. If 
there are no exceptions in the process the productivity can be simply calculated. The 
problems in the factory are focused on the on-time supply and delivery of material and 
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products. The adaptive process control is a feature of the unmanned production system. 
(Fastems) 
 
One notable feature of the mechanical engineering is the systematic use of the quality 
attributes, such as accepted tolerances and flatness requirements. When parts are manu-
factured, a certain amount of them is verified to fulfil the requirements set by the de-
signer. These kinds of quality attributes also exist in the requirements of the civil con-
struction project but the data is not exported within the production model. One reason 
for this could be that general quality requirements are common knowledge and have less 
variation to ones used in mechanical engineering. The product in the construction site is 
verified by using a similar method to mechanical engineering. (CAM) 
   
In mechanical engineering the project has similar collaboration and project life cycle 
management needs to ones in the construction. In mechanical engineering it is very 
common to use a PDM system as a project data repository. The PDM system includes 
the drawings and the CAD models among the other product life cycle documents. Such 
system can be compared to a version control in software engineering. In civil construc-
tion the utilization of the PDM system does not seem very popular. (PDM) 
 
There is also a need to communicate with the customers, subcontractors and others out-
side the availability of a specific PDM and CAD systems. The easiest way to review the 
designed model is to use a tool like eDrawings by Dassault Systemes S.A. The designed 
model could be embedded to an executable, sent by e-mail, and opened for viewing by 
the customer or other project participant. The tool has features to view the model in 3D, 
view cross sections, measure the object and comment the model by adding the notes 
(picture 32). One purpose for the review is the virtual verification of the constructability 
of the model. This communication method has proved its efficiency in several mechani-





PICTURE 32. Dassault Systemes eDrawings. 
  
Another type of a collaboration tool is a data management system, like Buzzsaw by 
Autodesk or M-Files. These tools are closer to revision control systems used in the 
software engineering. The cloud service could be mapped to a folder or to a drive and 
data could be synchronized between the workgroup automatically. The data ownership 
and user permissions could be flexibly set. 
 
 
5.2. BIM and Production Control in Building Construction and Structures 
 
The building construction business has created the term BIM and is the biggest reason 
for the civil construction BIM activities today. The BIM is reality in many parts of the 
business, in big buildings, bridges and facilities to name a few. The design systems have 
integrated cost and scheduling abilities. The building construction BIM also interfaces 
to the civil construction side. The bridge is a typical structure that needs to be adapted in 
to the geometry of road or track construction projects. Usually the two, the road and the 
bridge are designed in the separate CAD systems because the modeling practices differ 
totally. The one uses geometry and the rules while the other is modelled by using a 
solid. However, the interoperability between the two worlds is required. Some applica-
tions exist where the road geometry can be imported to the bridge modeling purposes, 
e.g. Tekla Structures and Tekla Civil. Note that Trimble Navigation acquired Tekla in 




The interoperability is far ahead of the civil construction due to the open IFC standard. 
The standard is nowadays developed by the buildingSMART organization. There are 
already owners in Denmark and in Finland who have set the use of the IFC standard 
compulsory in their projects. This could be compared to decisions made by U.S. DoD 
with mechanical engineering. The owner seems to have the best possibility to lead the 
industry further in the product life cycle matters. (IFC)   
 
In the building construction the similar free viewing tools are available as there are in 
mechanical engineering. Tekla BIMsight is one of these tools. The tool enables the easy 
contribution and the faster decision-making. One can login to the cloud service and re-
view the model by using a mobile or other computer device. The open model is more 
intelligent in the building construction than in mechanical engineering. The components 
have features such as material, schedule and also other properties needed by the con-
struction company, part fabricator or anyone else in the building project. The latest ap-
plications introduce the utilization of the Augmented Reality. One can go to the field, 
exactly to the place where a new building is designed and view the environment includ-
ing the designed building (Vianova iPad Viewer).  There are also modern 4D tools 
available that allow a virtual model based examination of the progress and future activi-
ties of the project over time (Eastman et al., 2008, 228). Some tools include also the 
fifth dimension (5D) that is considered as a cost.   
   
Eastman et al. lists the following process and technology trends for BIM (Eastman et 
al., 2008, 289-291): 
- The sophisticated owners are demanding BIM and changing contract terms to 
enable its use. In civil construction the rules and processes that allow owner to 
move into BIM are under development. 
- The new skills and roles are developing. In some part of the processes 30-40% 
productivity gain has been measured. The drafting staff could be downsized, but 
more effort is required in the modeling phase. Similar need is followed by BIM 
in civil construction. The need is partly triggered by automation in construction. 
- The pioneering contractors take the corporate-wide advantage by re-engineering 
their process. 
- The green building is increasingly demanded. The energy needs can be modeled 
by using the BIM tools.   
  
63 
- The automated constructability. Tools are also available for the civil construc-
tion. 
- The construction management functions are being integrated to the BIM tools.  
 
One note presented by Eastman et al. proves that BIM process in the building construc-
tion is taken seriously; the construction contractors in Europe are beginning to integrate 
BIM tools with Oracle ERP system and model server technologies (Eastman et al., 
2008, 290). Such integration means that the BIM process is becoming an important part 
of all of the actions in the company. The building construction BIM is ahead of the civil 
construction. The leading trends of the building construction side need to be looked at 
carefully and adapted to the civil construction side where applicable.  
 
The production control tools for buildings include the Vico Production Controller soft-
ware. By using Vico Production Controller the supervisor of the jobsite can control the 
schedule with a Location-Based scheduling method. The Location-based method is ex-
plained in detail in the Doctoral dissertation of Mr. Seppänen (Seppänen, 2009, 24-46). 
The logic is not easy to explain shortly due to the complexity of the approach. The basic 
idea behind managing the crew location seems to be that the different sub-contractors or 
crews should not interfere each other’s work in the same location at the same time. The 
locations have tasks and quantities. The task durations are calculated based on the quan-
tities (units of work), resources and so called consumption rates. The consumption rate 
indicates the time that a resource takes to produce one unit. In short, this is the effi-
ciency of the resource. The system also takes a lag, called buffer, into account. The cal-
culation uses a tuned Critical Path Method. Seppänen says that: “Location-Based Plan-
ning attempts to achieve feasible schedules with acceptable risk”. (Seppänen, 2009, 32)    
 
The team members update the actual realized status of the activities in to the system on 
a daily or a weekly basis. In the controlling phase, the supervisor has tools, such as Pro-
duction Control Chart and Look-Ahead Flowline schedule (Picture 33). The Production 
Control Chart is an interface to update the realized status by the location. The Look-
Ahead Flowline schedule is used for comparing the realized production rate (dashed 





PICTURE 33. Production Control Chart and Look-Ahead Flowline by Vico Software 
(Vico) 
 
Another aspect in the Production Controller is a promised and realized productivity rate 
of the subcontractor. The productivity rates are stored and could be used as an initial 
value for a cost calculation of the new project. The system also has capabilities for the 
data mining and has different reporting options. The reporting options include different 
views integrating the cost of the project, time, resources and their location. The advan-
tages of Location-based management should be considered also for the horizontal con-
struction. Trimble Navigation Ltd acquired the Vico Software, Inc. in November 2012. 
(Vico)   
 
 
5.3. Production Control in Civil Construction 
 
According to the jobsite visits the most important things to control in the civil construc-
tions jobsites are the mass haul plan and the actual realized status of the worksite activi-
ties. If the worksite activities are delayed and the project is not finished before a due 
date, typically a penalty must be paid for the exceeded overtime. The penalty is usually 
in the range of a few thousand Euros per day. If the realized mass haul does not corres-
pond to the one in the plan, the problem could be even bigger. The mass haul makes the 
most of the cost in the construction jobsite. Moving masses in a non-optimal manner 
may lead to the costs that exceed the profit margin of the project. There are many pro-
  
65 
ject management tools for project scheduling and to an activity follow-up. The software 
packages that include the location-based methods are preferred in the road construction 
jobsite. The time-distance chart is not feasible when created in the Excel spreadsheet. 
The time span of the view can vary from minutes to years depending on the current 
needs. This detail could lead to a significant level of manual work to maintain in the 
spreadsheet. Therefore the software packages, such as Artemis Planet, DynaRoad, 
LinearPlus, TILOS or Vico Software are used. There are also small companies who 
offer the tools for the time-distance chart creation out of a Gantt chart created by the 
conventional scheduling software such as Primavera or Microsoft Project. (Time dis-
tance diagram; DynaRoad Wikipedia) 
 
The location-based chart has more features than previously discussed linear activity in 
chapter 4.5.1. The main idea of the location-based method is to prevent the work crews 
from occupying the same location and disturbing each other’s work. The linear activity 
where a line presents a continuous single activity in the time-location relation is the 
main functionality of the time-distance chart. If a single location is occupied for a sig-
nificant period of time, say for the deep stabilization purposes, the activity is presented 
as a rectangle (Picture 34, activity 3). If the activity is continuous and the time spent for 
each location is known the paralleogram is used (Picture 38, activity 4). If the attributes 
of the location reflect to time spent on a specific location the non-linear line is used 
(Picture 38, activity 6). A soil removal or other mass replace activity would potentially 
be a non-linear line. The weekends when the project will not progress can be seen in 
picture 38 with a vertical shift on each activity. The realized status could be visualized 





PICTURE 34.  Object types of the time-distance chart. Picture modified. (Time-distance 
chart) 
 
The linear activities are simple to control visually. If the realized status is noticed to be 
behind the schedule and the corrective action is done, the magnitude of the action, such 
as resource update, could be checked visually when the new realized status is updated. 
(Söderström & Olofsson, 2007)     
 
DynaRoad Oy is a company in Finland that is focused on the location-based planning 
and the control in the civil construction. A time-distance chart could be used for exam-
ination of the progress of the project. Their specialty is that they can plan, optimize and 
control the mass haul process of the road construction project. The key features include: 
Actual vs. Planned production rates, Actual vs. Planned mass haul, Remaining amounts 
of cut and fill, Control chart and reporting options by actual mass flow, workflow and 
completion degree (considered as PPC). The control view offers quick review on the 
status of the project (Picture 35).  
 
 




Another very practical view is the mass-view plan where the cut and fill positions are 
presented along the road line. The actual earthworks can be seen as arrows from one 
place to another (Picture 36). 
 
 
PICTURE 36. Mass haul view (DynaRoad). 
 
The DynaRoad is claimed to be a very powerful planning tool. The downside in the 
DynaRoad is the controlling part where the automation for a realized mass haul seems 
to be missing. The conventional way to track the realized mass haul is based on a hand-
written document that is manually entered to the system (Lippo, 2007, 8). A Topcon 
Positioning Systems purchased a significant share of DynaRoad Oy in 2011.    
 
There are a couple of papers available regarding the real-time mass haul management. 
The first paper is from 2007, where a system was built for a big Finnish civil construc-
tion company Destia. The system was based on a research project “LATO” by VTT 
Technical Research Centre of Finland and was funded by the Finnish Funding Agency 
for Technology and Innovation. The goal was to automate the manual document-based 
workflow. The document-based workflow introduces the typical data to be collected: 
date, driving distance, time to load, time to unload and material type. The document-
based data is then entered to a mass haul system or to an Excel spreadsheet. The manual 
documents could be different between subcontractors and could be filled by a different 
kind of data. The lag for the results could be up to a month and therefore the conven-
tional method is hardly usable for a real-time control of the jobsite. The cost is calcu-
lated by the total mass volume and the driving distances or simply by using a unit price 




The new system utilized mobile phones for the data acquisition. The mass haul data 
together with the job and task identifiers are transmitted in to the server. The path of the 
truck or dumper can be seen on a map. The goal was that the system would generate a 
daily report including the following data: mass haul by material, driving distances and 
total cost. It was considered important that the supervisor should manage the fleet in 
person without using the system for the purpose. The results were positive. The truck 
drivers accepted the new technology with ease because they don’t like the conventional 
document-based system either. The only problem back in 2007 was the size of the UI in 
the mobile phone. That should not be the case with modern mobile technology. (Lippo, 
2007) 
 
According to Halme, the errors in the designed mass balance calculation caused by the 
uncertainty of the initial data could be handled by using a real-time mass haul data. 
When the soil is removed and the underlying truth about material is exposed, the new 
information could be collected by a machine control system and the data is available for 
the supervisors, surveyors and designers. The mass haul plan could be dynamically re-
planned. In the conventional document-based method the error might not be noticed in 
time. (Halme, 2008, 19) 
 
Halme presents a model where the production models work as a job instruction for the 
operator of a machine control system. The as-built data is reported to the database. The 
truck driver receives the instruction for mass haul operation. All mass hauling is re-
ported to the database. The production models, work plan and the mass haul optimiza-
tion are always revised if either one of them faces a change. The change could be 
caused by a discovered mass haul exception due to the errors in the initial measurement 
or a change in the work plan, in the resource or in the production models. 
  
The supervisor would be able to see the time-distance chart where the planned schedule 
and the realized degree of completion of activities could be read. If the storage amount 
for the material is relevant for the task, it is also shown in the chart. The operator of a 
machine or the driver of a truck can request the new activity or secondary fallback ac-
tivity from the server. (Halme, 2008, 51-78) 
 
Another option for the realized data is to track the work machine instead of a mass haul 
process. Navon et al. introduced a model where the horizontal position of the work ma-
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chine is monitored and converted to control information such as progress, productivity 
and quantities. The older model from the previous research of Navon et al. used a Work 
Section. The work section is an area that is divided from the continuous work, such as a 
road in to the smaller controllable units. The size of the work section was determined by 
time (one day). The previous research included field experiments where the different 
activities were compared between ones produced by the Work Section system and 
manual measurements performed by the researcher. The conclusion was that the work 
could be measured in an accuracy range of 1 to 11% if the work was done according to 
a plan. So the results are depending on the actual work, if it is done like it is planned or 
not. The new method introduced the use of an algorithm to determine the work area 
dynamically. They tested three different methods for area determination varying from 
+166% to +15% in deviation to the actual work area. The time consumed in one lo-
cation, say a grid of one by one meter, is relatively easy to determine. The problem is to 
exclude the locations automatically in the post-processing where the machine is moving 
without actually performing any work. (Navon et al., 2012) 
 
However, by using the intelligent production model and a machine control system a lot 
more information is available as an attribute to the location of a machine. The identifier 
of the continuous geometry, such as road is available together with the knowledge about 
the construction layer under work. Also the deviation between a tool of the machine and 
the production model are known. These attributes combined to the centimetre level ac-
curacy allow more precise determination of the performed work and its performance. 
Another advantage is the UI that can be used for the human input about the status of the 
work. 
 
Another related technology to the management side is the Kuura system developed and 
distributed by the Hohto Labs Oy. The Kuura system is integrated to the Novatron Vi-
sion 3D machine control system. The features of Kuura include: position of the fleet and 
production models on the map, data exchange between the machine control system and 
the service and activity reports of the fleet. They also offer a mobile solution where the 
supervisor on the site can see his or her own location and the location of the fleet in re-
spect to the production models. The most advanced feature is a cross-section view that 
shows the actual cross-section of the road in the selected construction layer in respect to 




A Novapoint VirtualMap is a 4D/5D tool developed by the Vianova Systems Finland 
Oy. The VirtualMap software could be compared somewhat to the eDrawings discussed 
earlier; it is used to visualize the 2D/3D data. The Virtual map reads in the design mod-
els in various design formats, such as DWG, LandXML and DGN. The virtual model is 
mainly used for the decision-making, integration modeling and for clash detection. Also 
various other possibilities are available, such as a traffic light testing, analyzing of an 






The BIM changes the civil construction industry. New skills and roles are required. 
Most of the product modeling shifts a step back from the jobsite to the design office. 
More work is required in the model integration and the amount of work for the 
coordination and communication to the different stakeholders increases. One simple 
communication method could be a simple note technique familiar from eDrawings.  
 
The production control is not trivial in the civil construction when compared to building 
construction and mechanical engineering. The two compared industries have products 
that can be typically designed and built without an intelligent, rule-based continuous 
data model. However, also in mechanical engineering the dual curving model is 
complicated to shift from design-to-design. The complexity of the civil engineering 
product model has slowed down the progress of BIM process for civil engineering. The 
intelligence of the production model is not the issue in the construction phase. Actually, 
the less intelligent data is simpler to interoperate between the different measuring 
instruments, such as surveying field controllers and the machine control systems. 
   
The current state of the production control in civil engineering includes the tracking of 
the mass haul, tracking of the machine control systems, model viewers in 4D/5D, web 
services for data collaboration and field instruments for helping the daily life of the 
supervisor. The plans and schedules are controlled, sometimes with the help of an 
intelligent software package such as DynaRoad. The most relevant chart viewing the 
state of a project is a time-distance chart. The integration between the sub-systems is 





This work has two different domains, the BIM process that is a conceptual idea and the 
jobsite that is practical real life (picture 36). The BIM process is an intelligent way to 
utilize the data from different data owners when moving from one phase to another in 
the life cycle of a product. The idea is to transfer the relevant product data digitally in a 
computer readable form. The product data can be distributed to the databases and shared 
by API. Or the data could be transferred in a conventional manner, by using a data 
exchange file format. I encourage the people involved in the BIM development to 
determine the level of intelligence between the phases since the most intelligent data 
does not always lead to the best level of data utilization. The more intelligent design 
leads to virtual constructability examination by using the clash-detection. The clash 
detection finds the theoretical problems between the different design models before the 
construction phase.  
 
 
PICTURE 36. 5D BIM goes to the jobsite 
 
The jobsite domain interfaces to the BIM world by receiving production model data, 
preferably in the 5D form containing 3D model data with schedule and cost. The project 
managers and supervisors manage the jobsite. The management, in the scope of this 
work, discussed only the schedule and cost management. The management sets up the 
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activities for the work crew. Every work group should have a backup activity in the case 
of lack of materials or other exception. The activity could be for example an 
earthmoving operation where one excavator cuts the soil and loads it on the truck. The 
truck drives to the location where another work machine needs the material for a fill 
task. The efficiency of the work machines can be monitored and the schedule can be 
updated by the realized status. 
 
The civil construction jobsite is unpredictable by its nature. The jobsite has always 
exceptions to the work plans due to errors in the initial measurements and therefore the 
performance can never be perfectly estimated. In the production control part the 
deviations between the planned and realized status are examined. The efficient 
production control requires the real-time realized status information. The production 
control could lead to the correction actions where the plan, schedule, resources and 
models could need an update. The correction actions are not bad as long as they are 
done in the early phase. 
 
Lean thinking or its derivatives should be utilized for the production process. All 
processes should be under constant improvement by using the benchmarking allowed by 
an automated system. The most significant type of waste should be removed by 
optimizing the production process. 
 
The production control in the jobsite is not possible before following prerequisites are 
set:  
1. The digital work plan and the schedule are available, preferably in a 
time-distance form. 
2. The planned cut and fill tasks have an up-to-date production model 
for machine control. 
3. There is a status feedback channel that corresponds with the planned 
work. The automation of the feedback channel is preferred. 
 
The output from the jobsite back to the BIM world is called an as-built model. During 
the work, the QA/QC process verifies that the quality requirements of the product are 
set. If the deviations between the planned model and the actual, realized model exceed 
the quality requirements, the case is discussed with the owner of the product and 
corrective actions are decided. Controlling the condition and the accuracy of the 
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measuring instruments, such as machine control systems, the amount of manual QA/QC 
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